

	A	B	C	D
1	GHSA One-Year Workplan Template			
2				
3				
4	Country	TechnicalLane	ObjectiveDescription	Objective Number
5	Import	Import	Import	Import
6	Country	Action Package	Milestone	
7	Country	Action Package	Milestone	Mileston e Year #
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
19				
20				
21				
22				

	E	F
1		
2		
3		
4	ActivityDescription	
5	Import	
6	Activity	Sub Activity
7	Activity Description	More details if needed
8	Surveillance activities along Land Conversion and Animal Value Chain pathways in Chepang Village, Silinge, Makwanpur District located centrally in the Terai region	Sampling at Wildlife: bats and rodents in and around the indigenous Chepang community and bats being consumed by local Chepang community.
9		Community surveillance (biological sampling and behavioral risk investigations) of people from the Chepang community living in highly biodiverse area and dependent on subsistence hunting of local bat population.
10		Syndromic surveillance of patients at the Chitwan Medical College who present with symptoms of febrile illness.
11	Surveillance activities along Intensification of Animal Production Systems and Animal Value Chain pathway in Kathmandu, Jadibuti temporary settlements	Sampling for Wildlife: rodents/shrews and mallards within urban temporary settlements and areas with animal production and animal value chain (slaughterhouses and local restaurants)
12		Collaborative livestock sampling of swine, poultry, and domestic ducks with FAO
13		Community surveillance (biological sampling and behavioral risk investigations) of vulnerable communities living in temporary settlements with intensifying animal production within Jadibuti
14		Syndromic surveillance of patients with severe acute respiratory and acute encephalitis at Patan Academy of Health Sciences
15	Surveillance activities along Land Conversion and Animal Value Chain pathways in Chitwan National Park and outskirts, Chitwan District located in South-Central Terai region	Sampling targets and specific locations to be planned collaboratively with FAO and our EPT and in-country partners, if budget allows, and will focus on buffer zones areas and locations with human-wildlife conflict
16	Conducting viral family-testing using PREDICT protocols at the Center for Molecular Dynamics Nepal (CMDN)	
17	Expand the list of assays to include additional high priority families at CMDN	
18	Training and transfer of protocols to the Nepal Department of Livestock Services (DLS) Central Veterinary Laboratory for capacity strengthening	
19	Activity 1.1 Support national intersectoral planning and coordination	Sub-Activity 1.1.1 Workshop, Training (FETPV and meetings) RRT refresher training, workshop on zoonotic influenzas and its OH issues and consequences, Support for epi-net forum meeting
20	Activity 1.2 Support epizoonal intersectoral coordination related to the control of HPAI and other emerging diseases	Sub-Activity 1.2.1 Meetings- Multisectoral meetings in country to support OH national activities Stakeholder's coordination meetings, Epi executives interaction meeting
21	Activity 1.3 Support for collaborative bio-security training to private sector poultry entrepreneurs	
22	Activity 1.4 Support DLS for district level one health hub or committee formed for coordination and joint responses.	

	G	H	I	J	K	L	M	N	O	P	Q	R	S
1													
2													
3				Put "x" into the cell if activity is happening that month, cell will automatically shade.									
4	Gov't Implementer			Timeline									
5	Blank												
6	Partners			FY 17/Q1			FY 17/Q2			FY 17/Q3			
7	Other Governmental or Non-Governmental Partner	EPT-2 Partner (select one)	Status (select one)	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
8		P2	In Progress										
9		P2	In Progress										
10		P2	In Progress										
11		P2	In Progress										
12	Central Veterinary Laboratory	P2	In Progress										
13		P2	In Progress										
14		P2	In Progress										
15		P2	Delayed										
16		P2	In Progress										
17		P2	In Progress										
18		P2	Completed										
19		FAO	Completed										
20		FAO	Completed										
21		FAO											
22		FAO											

	T	U	V
1			
2			
3			
4			
5			
6	FY17/Q4		
7	Aug	Sep	Comments
8			
9			
10			
11			
12			
13			
14			
15			
16			
17			
18			
19			
20			
21			
22			

	E	F
23	Activity 2.1. Identify candidate virus families for potential emergence in Nepal (PREDICT/FAO)	
24	Activity 2.2. Conduct integrated longitudinal influenza surveillance, including subtyping of Flu A positive samples (in poultry and swine)in coordination with other partners as appropriate	
25	Activity 2.3. Conduct triangulated longitudinal surveillance of EIDs, in collaboration with other partners including PREDICT-2 (paramyxo, orthomyxo, corona) as appropriate	
26	Activity 2.4. Develop and analyze longitudinal databases for influenza A and other EIDs (including database development, sample management, seasonal factors, trend analysis). Support database development and management at district and central level(VEC and CVL)	
27	Activity 2.5. Conduct risk analysis to identify critical points for control measures (Risk analysis training to DLS officials, Support to conduct risk analysis in high risk districts)	
28	Activity 2.6. Maintain effective surveillance systems through field and lab reporting, rumor follow-up, monitoring unidentified disease events (Support for Surveillance and lab diagnosis for unknown diseases of zoonotic importance)	
29	Activity 3.1 Support laboratory capacity building for two-way linking (Maintenance of LIMS)	
30	Activity 3.3: Continuous quality assurance/ proficiency testing and shipping of sample	
31	Activity 3.4 Development of outbreak investigation and epidemiology training curriculum for Advanced Level (III) at National levels	
32	Activity 4.1: Support policy development to promote safe trade along the value chain in the Indo-Gangetic Plain (IGP).	Sub Activity 4.1.1: Support to review current national policies and practices related to poultry production and marketing
33		Sub Activity 4.1.2: Support to plan and develop new national policies and practices to comply with IGP epizone
34		Sub Activity4.1.3: Evaluate risk reduction practices
35	Activity: 5.1 Review and update contingency plan for avian influenza H5N1 and H7N9	
36	Activity 5.2: Plan and conduct joint field outbreak investigation/simulation exercises	
37		
38		
39		
40		
41		
42		
43		
44		
45		
46		
47		
48		
49		
50		
51		

	G	H	I	J	K	L	M	N	O	P	Q	R	S
23		FAO											
24		FAO											
25		FAO											
26		FAO											
27		FAO											
28		FAO											
29		FAO											
30		FAO											
31		FAO											
32		FAO											
33		FAO											
34		FAO											
35		FAO											
36		FAO											
37													
38													
39													
40													
41													
42													
43													
44													
45													
46													
47													
48													
49													
50													
51													

	T	U	V
23			
24			
25			
26			
27			
28			
29			
30			
31			
32			
33			
34			
35			
36			
37			
38			
39			
40			
41			
42			
43			
44			
45			
46			
47			
48			
49			
50			
51			

	A	B	C	D	E
1	UPCOMING TRAVEL/EVENT TRACKER				
2					
3	Traveler	Dates	Location	Status (Select)	Trip Objective
4					
5					
6					
7					
8					
9					
10					
11					
12					
13					
14					
15					
16					
17					
18					
19					
20					
21	Upcoming Significant Events	Dates	Location	Status (Select)	Event Objective
22					
23					
24					
25					
26					
27					
28					

	A	B	C	D	E	F	G	H	I	J	K
1											
2		Countries	Technical Lane			Lead USG Agency		Activity Types		Activity Status	
3		Bangladesh	Antimicrobial Resistance (AMR)			CDC		Accreditation		Completed	
4		Benin	Biosafety/Biosecurity			USAID		Assessment		On Track	
5		Burkina Faso	Emergency Operations Centers			DTRA		Emergency Response		Delayed	
6		Cameroon	Immunization			USDA		Equipment/Supplies		Cancelled	
7		Cote d'Ivoire	Medical Countermeasures			Other		Facility Improvement			
8		DRC	National Lab System					HR/Staffing			
9		Ethiopia	Public Health and Law Rapid Response					IT Development			
10		Gambia	Reporting/Information Systems					Partnership Development			
11		Ghana	Surveillance					Planning			
12		Guinea-Bissau	Workforce Development					Policy Development			
13		India	Zoonotic Disease					Procurement			
14		Indonesia	Legal/Policy					Public Awareness/Education			
15		Kenya						Site Visit			
16		Liberia						SOP/Protocol Development			
17		Mali						Technical Assistance			
18		Mauritania						Training			
19		Nigeria						Workshop (not training)			
20		Pakistan						Other			
21		Senegal									
22		Tanzania									
23		Togo									
24		Uganda									
25		Vietnam									
26		Not Country Specific									
27											
28											
29											
30											
31											
32											
33											
34											
35											
36											
37											
38											
39											
40											
41											
42											
43											
44											
45											
46											
47											
48											
49											

	L	M	N	O	P	Q
1						
2	Grantees		CIO		Flagship Project	
3	Abidjan-Lagos Corridor Organization		CGH		TRUE	
4	ACONDA-VS-CI		CSELS		FALSE	
5	AFENET		OID			
6	African Medical & Research Foundation, Inc.		NCEZID			
7	African Society for Laboratory Medicine		NCIRD			
8	African Society for Laboratory Medicine		OPHPR			
9	ALERTAsia Foundation		CDC Country Office			
10	All India Institute of Medical Sciences, New Delhi					
11	American Society for Microbiology					
12	AMP Services					
13	Association of Public Health Laboratories					
14	Caribbean Public Health Agency (CARPHA)					
15	Catholic Relief Services - USCCB					
16	Clinical and Laboratory Standards Institute					
17	Direction of Disease Control, Epidemics and Pandemics					
18	Division des laboratoires, Ministere dela sante					
19	eHealth Africa					
20	Ethiopian Public Health Institute					
21	Expanded Programme on Immunization, Pakistan					
22	George Washington University					
23	Global Communities					
24	Global Scientific Solutions for Health					
25	Health Information Systems Program South Africa					
26	INASA Guinea-Bissau					
27	Inetgrated Quality Laboratory Services					
28	Infectious Diseases Institute Limited					
29	Institut National D'Hygiene Publique					
30	Institute National D'Hygiene					
31	Institute of Epidemiology, Disease Control, and Research					
32	International Association for National Public Health Institutes					
33	International Medical Corps					
34	International Medical Corps					
35	International Organization for Migration					
36	International Rescue Committee, Inc.					
37	International Rescue Committee, Inc.					
38	Jhpiego, an affiliate of Johns Hopkins University					
39	Kinshasa School of Public Health					
40	Koperasi Jasa Institut Riset Eijkman					
41	Manipal University					
42	MHealth Kenya Limited					
43	Ministere de la Sante et de L'Hygiene Publique					
44	Ministry of Health					
45	Ministry of Health and Family Welfare, Government of India					
46	Ministry of Health of the Republic of Guinea					
47	National Centre for Disease Control, Delhi					
48	National Foundation for Centers for Disease Control and Prevention					
49	National Institute for Research in Tuberculosis					

	L	M	N	O	P	Q
50	National Institute of Epidemiology					
51	National Institute of Health Pakistan					
52	National Institute of Virology, Pune					
53	NIVEDI					
54	Partners In Health					
55	Partnership for Healthcare Improvement					
56	Pasteur Institute of Ivory Coast					
57	PATH					
58	Pro-Health International					
59	Research Triangle Institute					
60	TEPHINET					
61	The Administrators of the Tulane Educational Fund					
62	The Rector and Visitors of the University of Virginia					
63	Uganda Virus Research Institute					
64	UNICEF					
65	University of Maryland, Baltimore					
66	University of Washington					
67	Vysnova Partner's Inc					
68	Washington State University					
69	WHO					